SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:13PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 188 Const Calendar Day: 215 Date: 05-Jan-2013  Saturda

y y _ _ raay 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  03:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition cold early AM, Clear warm PM

Diary' Dispute
General Comments —~
Inspection of tower head pipe support bracket installation to South Tower D Face. Sami Daouk oversaw
the installation.

04-0120F4 Bid Item: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Welder INM DAMIAN LLANOS 000 000 000 0.0 ]
Plumber/Pipefitter ~ JNM DAVID LAW 000 000 000 0.0 ]
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MATHEW MULLINS 000 800 000 800 ]
Ironworker INM RICHARD CHOUINARD 000 800 000 800 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2083 WELDING MACHINE, MILLER 250 AMP No
000 800 000 0.0 []
Di ary: Dispute
Tower Piping 001 0-MSI-EFA.187 —~
Matt M. assisted Rick C. in welding the sole plate for attaching the PS-25 hanger brackets to the D face of
the South Tower skin. This work was directed in the response to RFI 3056R00.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 188 Date: 05-Jan-2013  Saturday

4

The following are observations made by Sami Daouk, CT, who was inspecting this and other welding
activities at the tower head:

The crew arrived at tower elevation 150M at 0700, and worked until 0800 preparing their material and
equipment. Rick C. began laying out the the sole plate for the PS-25 hanger beams at Elevation 158M,
and preparing the location for welding at 0805. He completed this at 0900, and then started installing the
sole plate. The sole plate was in place at 1450. The crew went off shift at 1500 and left the site.
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